
 

 

CENAN-PP-H 15 July 2008 
 
 
MEMORANDUM FOR RECORD 
 
SUBJECT:  Newark Bay Study Area Coordination Team Meeting, 15 July 2008 
 
 
1.  The regularly scheduled monthly interagency coordination meeting was held on July 15, 2008 
via teleconference to discuss the USACE and EPA activities in the Newark Bay Study Area 
(NBSA).  Attendees are as follows: 
 
 Thomas Shea USACE, NY District Project Manager (Harbor) 
 Bryce Wisemiller USACE, NY District Project Manager (Harbor) 
 Patricia Donohue USACE, NY District Project Manager (Ops Div) 
 Richard Tomer USACE, NY District Chief, Regulatory Branch 
 Ellen Simon USACE, NY District Assistant District Counsel  
 Elizabeth Butler USEPA, Region 2 Project Manager 
 Matt Masters PANYNJ Manager, Waterways Development 
 Sharon Heller PANYNJ Environmental Coordinator 
 
2.  The following is a summary of the discussions held during the monthly coordination meeting: 
 

a. GLDD is working in Area A1 with the dredge GL 51 doing the Non-HARS Upland 
material.  HARS material dredged to dates is 562,972 cy and non-HARS material dredged to 
date is 298,918 cy.  Overall, the project is 32% complete. 
 

b. Bryce Wisemiller reported that the field work for the Near Field Turbidity/Total 
Suspended Solid pilot study and the Stratified Sampling work are complete.  Both the data report 
for the Stratified Sampling work and the draft report for the NFTTSS Pilot study underway.  The 
Stratified Sampling Data Report is expected to be available by late July or early August. A draft 
Far Field Turbidity report is also expected to be available sometime in July or August.  The team 
is beginning discussions concerning the implementation of the silt curtain pilot.  That pilot will 
be part of the S-NB-2 contract, which is not expected to awarded for at least one year. 

 
c. Patricia Donohue reported that Plans and Specs for the O&M work in Newark Bay 

were advertised for a 30 day period on June 23.  The bid opening is scheduled for July 24, 2008.  
Award is expected to occur sometime in late August pending funding approval from the 
PANYNJ Port our cost-sharing partner. 

 
d. Rich Tomer provided a written status, attached.  He also stated comments have been 

received concerning the public notice to extend the permit for the Newark Bay Confined 
Disposal Facility.  Comments from EPA and NRDC were provided to the PANYNJ for their 
review.  The PANYNJ has provided responses to those comments. Regulatory Branch is 
reviewing the record. 

 



 

 

g. EPA NBSA:  Elizabeth Butler provided the following information: 
 

 - Phase II data has been received and is being reviewed, however, no radio-
chemistry data was included.  Guidance has been provided to Tierra who will resubmit the report 
next week. 
 
  - Final NBSA SLERA was received and after a back check will be posted to 
www.ournewarkbay.org 
 
  - Tim Kubiak (USFWS) and Elizabeth Butler attended the Regional Dredging 
Team where a discussion concerning the closing of the CDF was held. 

  
3. The next NBSA Coordination Team Meeting will be at the USEPA offices at 10 am on August 
12, 2008.  A call in number will be provided at a later date. 
 
4. The next NBSA public meeting will be held on September 9, 2008 at 3 p.m., in Room 2120; 
call in number is (917) 790-8650.  All agencies are invited to attend. 
 
4. POC for this MFR is the undersigned at (917) 790-8304. 
 
 
 
 /s/ 
 THOMAS J. SHEA, III 
 Project Manager\Co-Chair 
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Regulatory Branch –     Pending Applications in Newark Bay                                                                                                                  

Applicant Application 
Number  Type of Work If Dredging CY & Depth Location Status 

New York Container 
Terminal 

2007-195-
WCA Dredging 

195,000 CY to HARS, 267,000 CY with 
upland placement and 172,000 CY rock 
to artificial reef in Atlantic Ocean 

Arthur Kill, Staten Island, 
NY 

Sampling and 
testing plan 
sent to 
applicant 8 Mar 
08 

Hudson County 
Department of 
Engineering 

2007-741-
WSC 

Fisheries Habitat 
Improvement 
Project 

N/A 
Newark Bay off of Stephen 
R. Gregg Park, Bayonne, 
Hudson County, NJ 

Draft permits 
sent to 
applicant 25 
June 08 

Port Authority of 
New York and New 
Jersey 

2007-1531-
WSC 

Allow future use 
of existing Newark 
Bay Confined 
Disposal Facility  

N/A Newark Bay, NJ 
Reviewing 
public notice 
comments 

Tern Landing 
Development, LLC 
(formerly OENJ 
Cherokee 
Corporation) 

2008-661-
EHA 

Proposed 
Modification of 
Permit Number 
1997-07040 

40,350 CY with upland placement in 
Overpeck Landfill 

Newark Bay, Union County, 
NJ 

Modification 
request 
incomplete, 
additional 
information 
requested May 
08 

 
 



 

 

 
Regulatory Branch –     Issued 
Permits in Newark Bay                              

Permittee Permit Number and 
Project Manager 

Permit 
Expiration 

Date 
Type of Work If Dredging, CY 

& Depth Location 

Tern Landing Development, LLC 
(formerly OENJ Cherokee 
Corporation) 

1997-07040, PM:  SE 4/26/2009 
(Note:  
Some work 
in the 
NJDEP 8 
Jan 08 
permit would 
require a 
permit 
modification)

Dredging with Upland 
Placement 

175,700 City of Elizabeth, Union 
County, NJ 

Motiva Enterprises, LLC 1999-3620, PM:  MV 1-Nov-10 Dredging with Upland 
Placement 

38,000 Newark Bay, City of 
Newark 

Hess Corporation (formerly 
Amerada Hess Corporation) 

1999-11040, PM:  
MV 

31-Aug-10 Dredging with Upland 
Placement 

20,500 Newark Bay, City of 
Newark 

Darling International 1999-13370, PM:  
MV 

28-Jun-10 Dredging with Upland 
Placement 

22,000 Newark Bay, City of 
Newark 

Texaco Downstream Properties, 
Inc. 

2003-01034, PM:  SS 11-Apr-08 Pier Replacement and 
Bulkhead and Riprap 
for Shoreline 
Stabilization 

N/A Newark Bay, City of 
Bayonne 

Port Authority of New York and 
New Jersey 

2002-0711, PM:SS 16-Oct-12 Dredging with Upland 
Placement 

351,000 CY 
Upland (HARS 
Placement for 
254,010 CY 
expired on 16 
Oct 05) 

Berths 2-98, Port 
Newark/Port Elizabeth, 
Newark Bay 

Port Authority of New York and 
New Jersey 

2002-0711-2, PM:SS 11-Aug-14 Dredging with Upland 
Placement 

3,000 CY Upland 
(HARS 
Placement for 
60,000 CY 
expired on 11 
Aug 07) 

Berths 2-98, Port 
Newark/Port Elizabeth, 
Newark Bay 



 

 

Port Authority of New York and 
New Jersey 

2006-57 11-Aug-15 Dredging 9,000 CY Upland 
and 35,000 CY 
rock for artificial 
reef 

Arthur Kill, NY Container 
Terminal, Staten Island, 
NY 

Port Authority of New York and 
New Jersey 

2006-3353, PM:  SS 25-May-10 Dredging 47,000 CY 
Upland and 
356,000 for 
HARS.   Deepen 
Berths to -50 ft 
MLW 

Berths 53, 55, 56, 57, 
58, 60, 62, 78 (part), 80, 
82, 84, 86, 88, 90, 92, 
94 and 96 at Port 
Newark/Port Elizabeth 
Marine Terminal 

Port Authority of New York and 
New Jersey 

2007-00821, PM:  SJ 26-Dec-09 Fender repair N/A Port Newark/Port 
Elizabeth Marine 
Terminal 

Union County 2004-00846, PM:  SE 15-Aug-08 Outfall Pipe N/A Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Hudson County Department of 
Engineering 

2006-245, PM:  SS 20-Jun-08 Outfall Pipe N/A Newark Bay, Hudson 
County, NJ 

Union County (North Avenue 
Corridor Improvement) 

2006-00478, PM:  SE 29-Jun-08 Outfall Pipe N/A Newark Bay, Union 
County, NJ 

Colonial Pipeline Company 2006-03298, PM:  SE 8-Nov-08 Directional drilling of 
pipeline 

N/A Newark Bay, Essex 
County, NJ 

Metal Management Northeast, 
Inc. 

2005-463, PM:  SE       
(Note:  Previously 
shown as Application 
Number 2001-00871-
EET) 

27-Dec-10 Dock N/A Passaic River 

Public Service Electric and Gas 
Services 

2007-00209, PM: JC 12-Jun-09 Directional drilling to 
relocate pipeline 

N/A Newark Bay, City of 
Elizabeth, Union 
County, NJ 

Port Authority of New York and 
New Jersey 

2006-00501, PM: SS 17-Aug-08 Repairs to Wharf N/A Newark Bay, Berth 19, 
Port Newark, NJ 

Port Authority of New York and 
New Jersey 

2006-3232, PM:  SS 11-Mar-11 Berth reconstruction, 
maintenance dredge, 
and deepen 

58,000 CY 
Upland and 
252,000 CY of 
Pleistocene clay 
to HARS, 
deepen to -45 

Newark Bay, Berths 6, 
8, 10, 12 and 14, Port 
Newark Marine 
Terminal, Newark, NJ 



 

 

feet MLW 

Port Authority of New York and 
New Jersey 

2008-28, PM:  LY 11-Jan-10 Repairs to Wharf N/A Howland Hook Marine 
Terminal, Staten Island, 
NY 

 
 
 


